

Revised Schedule Calendar for remaining Training Workshops on Road Maintenance in Uttarakhand

S.No.	Place of Training	Dates of Training Postponed/Cancelled earlier.		Revised date of Training	Officer in-charge for making arrangements for the Workshop.
1	Chamoli (Gauchar)	Dates for Training of Technical Staff	28.05.2015 to 29.05.2015	29.09.2015 to 30.09.2015	Superintending Engineer PMGSY Chamoli
		Dates for the training of Contractors of Rudraprayag, Pauri and Chamoli	30.05.2015 (Srinagar)	Has been deleted from the program, as the training to the contractor of Srinagar shall be given in the workshop proposed at Dehradun.	
2	Dehradun	Dates for the Training of Technical Staff	13.07.2015 to 14.07.2015	31.08.2015 to 01.09.2015	Mr. C. M. Pandey Superintending Engineer PMGSY Mussoorie. (Piyush Garg Executive Engineer, Narender Nagar will help in conducting Training Workshop)
		Dates for the training of Contractors of Tehri, Dehradun and Uttarkashi	19.06.2015	02.09.2015	
3	Almora	Dates for the Training of Technical Staff	01.07.2015 to 02.07.2015	14.09.2015 to 15.09.2015	Er. K.C Arya Superintending Engineer PMGSY Almora. (Mr. Harish Rautela EE Almora-1 will help in conducting Training Workshop)
		Dates for the training of Contractors of Almora, Nainital, Bageshwar, Pithoragarh and Champawat	03.07.2015	16.09.2015	
4	Pithoragarh	Dates for the Training of Technical Staff	08.06.2015 to 09.06.2015	18.09.2015 to 19.09.2015	Er. Bishan Lal Superintending Engineer PMGSY Pithoragarh. (Mr. Praveen Karnwal EE Pithoragarh-2 will help in conducting Training Workshop)